

# DEPARTMENT of PUBLIC WORKS

County of Lassen



**LARRY MILLAR, Director**  
Public Works/Road/Transportation  
County Engineer

707 Nevada Street, Suite 4  
Susanville, CA 96130

☎ 530) 251-8288  
FAX: (530) 251-2675

B-1  
2019/4

January 15, 2019

TO: Board of Supervisors

FROM: Larry Millar, Director

SUBJECT: Sixth Amendment to Agreement Between Lassen County and Morrison Structures, Inc.- Long Valley Creek Bridges 7C-12 and 7C-81.

RECOMMENDATION: That the Board of Supervisors 1) approve the Sixth Amendment with Morrison Structures, Inc. 2) Authorize the Public Works Director to sign.

DISCUSSION: The Road Department is in the process of replacing Long Valley Creek Overflow Bridge 7C-12 and Long Valley Creek Bridge 7C-81 on Hackstaff Road. Morrison Structures, Inc. was hired to complete the design of the bridge structures.

This Sixth Amendment extends the term of the agreement through December 2021, adds additional scope of work, and increases the contract amount for completing the additional work.

The additional scope of work is required to review and re-design the previously partially designed bridge structures since the roadway alignment and bridge locations had to be changed. In addition, additional scope of work was added for Morrison Structures, Inc. to provide construction engineering services, including on-site inspection services, during the construction of the two bridge structures.

ALTERNATIVE: Not Approve.

FINANCIAL IMPACT: The additional cost for this Sixth Amendment is \$88,470 which makes the maximum amount payable under this multi-year contract \$306,770. Funding is available in the Road Construction Budget 122-1222 where Highway Bridge Funding is available for reimbursement.

OTHER AGENCY INVOLVEMENT: None

DEPARTMENT APPROVAL:  \_\_\_\_\_

REVIEWED FOR AGENDA: \_\_\_\_\_